
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0014

07/07/2015

Contract Location: Time Allowed:

SR 236 (LAVISTA RD) AT OAK GROVE RD AND AT OAK ROAD DR

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

09/20/2013

10/04/2013

10/31/2013

11/04/2013

02/24/2014

12/31/2014

00/00/0000

423 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

423 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,545,677.58

$1,483,377.55

$126,808.30

91.80%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008374      $1,545,677.59 $1,483,377.55 $126,808.31 91.80% $21,141.33

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0014

07/07/2015

Project Number: 0008374      SR 236 - INTERSECTION IMPROVEMENTS

 

CSSTP-0008-00(374)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,135,095.41 $1,118,182.35 $16,913.06

Non-Participating $283,773.87 $279,545.60 $4,228.27

Total Earnings $1,418,869.28 $1,397,727.95 $21,141.33

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,418,869.28 $1,397,727.95 $21,141.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,418,869.28 $1,397,727.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $21,141.33

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0014

07/07/2015

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,031.000 1,239.440

MATL & H LIME 81.000 .000

 

 

1,239.440 $.00 $100,394.64

0040 413-1000     BITUM TACK COAT GL  628.000 802.000

 3.000 .000

 

 

802.000 $.00 $2,406.00

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  3,106.000 4,286.331

 6.000 .000

 

 

4,286.331 $.00 $25,717.99

Category Amount: $0.00 $128,518.63

Category Number: 0030 CONCRETE

0050 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  153.000 225.212

 33.000 .000

 

 

225.212 $.00 $7,432.00

0055 441-0104     CONC SIDEWALK, 4 IN SY  1,847.000 1,993.346

 27.000 .000

 

 

1,993.346 $.00 $53,820.34

0060 441-0108     CONC SIDEWALK, 8 IN SY  354.000 380.366

 36.000 .000

 

 

380.366 $.00 $13,693.18

0065 441-4030     CONC VALLEY GUTTER, 8 IN SY  60.000 110.055

 32.000 .000

 

 

110.055 $.00 $3,521.76

0070 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  2,253.000 2,474.000

 11.000 .000

 

 

2,474.000 $.00 $27,214.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0014

07/07/2015

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 CONCRETE

0075 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,318.000 1,368.000

 13.000 .000

 

 

1,368.000 $.00 $17,784.00

Category Amount: $0.00 $123,465.28

Category Number: 0020 DRAINAGE

0105 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  919.000 857.750

 24.000 32.750

 

 

890.500 $786.00 $21,372.00

0130 668-2100     DROP INLET, GP 1 EA  9.000 9.000

 1800.000 1.000

 

 

10.000 $1,800.00 $18,000.00

Category Amount: $2,586.00 $39,372.00

Category Number: 0070 EROSION PERMANENT

0140 700-9300     SOD SY  3,384.000 3,608.692

 5.000 381.014

 

 

3,989.706 $1,905.07 $19,948.53

Category Amount: $1,905.07 $19,948.53

Category Number: 0050 SIGNING & MARKING

0235 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  122.000 101.250

 16.000 10.750

 

 

112.000 $172.00 $1,792.00

0239 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  77.000 20.000

 19.000 17.500

 

 

37.500 $332.50 $712.50

0245 636-2070     GALV STEEL POSTS, TP 7 LF  571.000 533.000

 7.000 12.000

 

 

545.000 $84.00 $3,815.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0014

07/07/2015

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING & MARKING

0250 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  30.000 30.000

 90.000 1.000

 

 

31.000 $90.00 $2,790.00

0260 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  3,265.000 4,626.000

 0.500 .000

 

 

4,626.000 $.00 $2,313.00

0265 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  306.000 263.000

 4.750 36.000

 

 

299.000 $171.00 $1,420.25

0270 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  3,340.000 3,159.000

 1.750 96.000

 

 

3,255.000 $168.00 $5,696.25

0279 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 510.000 880.000

 0.250 .000

 

 

880.000 $.00 $220.00

0280 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  566.000 259.823

 3.250 52.000

 

 

311.823 $169.00 $1,013.42

0320 654-1001     RAISED PVMT MARKERS TP 1 EA  50.000 63.000

 3.000 .000

 

 

63.000 $.00 $189.00

0325 654-1003     RAISED PVMT MARKERS TP 3 EA  81.000 116.000

 3.000 .000

 

 

116.000 $.00 $348.00

Category Amount: $1,186.50 $20,309.42



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0014

07/07/2015

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNAL

0330 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .800

 62000.000 .200

1

 

1.000 $12,400.00 $62,000.00

0335 615-1200     DIRECTIONAL BORE - LF  580.000 478.000

 12.000 49.040

3 IN

 

527.040 $588.48 $6,324.48

Category Amount: $12,988.48 $68,324.48

Category Number: 0010 ROADWAY

0405 670-1900     INLINE PLUG - EA  2.000 3.000

 800.000 .000

8 IN

 

3.000 $.00 $2,400.00

0410 670-2060     GATE VALVE, 6 IN EA  1.000 2.000

 650.000 .000

 

 

2.000 $.00 $1,300.00

0415 670-2080     GATE VALVE, 8 IN EA  2.000 4.000

 850.000 .000

 

 

4.000 $.00 $3,400.00

0440 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  3.000 4.000

 500.000 .000

 

 

4.000 $.00 $2,000.00

Category Amount: $0.00 $9,100.00

Category Number: 0040 SIGNAL

0490 615-1200     DIRECTIONAL BORE - LF  35.000 102.000

 15.000 .000

5 IN

 

102.000 $.00 $1,530.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 05/01/2015

to 05/29/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0014

07/07/2015

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNAL

0495 615-1200     DIRECTIONAL BORE - LF  225.000 271.000

 35.000 .000

6 IN

 

271.000 $.00 $9,485.00

Category Amount: $0.00 $11,015.00

Category Number: 0010 ROADWAY

0530 702-0559     LIRIOPE MUSCARI - EA  38.000 26.600

 50.000 11.400

BIG BLUE LILYTURF, 1 GAL

 

38.000 $570.00 $1,900.00

0550 500-3101     CLASS A CONCRETE CY  5.000 6.000

 875.000 .000

 

 

6.000 $.00 $5,250.00

0560 607-1000     MORTAR RUBBLE MASONRY CY  70.000 65.268

 375.000 4.731

 

 

69.999 $1,774.13 $26,249.63

0575 670-9920     REMOVE EXISTING FIRE HYDRANT EA  1.000 2.000

 550.000 .000

 

 

2.000 $.00 $1,100.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 5,722.400

 1.000 131.150

(IN #1)

                                                            

5,853.550 $131.15 $5,853.55

Category Amount: $2,475.28 $40,353.18

Project Total Amount: $21,141.33 $1,418,869.28


